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Construction activity is finally picking up! Work on the Tribal route is expected to start early next 

week and construction operations should increase in activity as we start approaching Fall. For those 

who haven’t been to the Sucker River yet it is currently flooded. Water levels have already crested 

and we are seeing a continual drop.   

Project News 

2016 SEASON 

 Work completed to date includes partial clearing of the route 

leading to the project. Survey has arrived to the bridge site so 

clearing limits, slope stakes, and bridge locations have been 

staked out. Equipment and material has been periodically arriv-

ing via barge and will continue to do so throughout the rest of 

the season. 

 Work on the Tribal Route has been given the okay! So starting 

Monday (Aug 22) clearing with the Hydro-Axe will commence 

and it is expected to continue for most of next week. 

 The first set of the bridge abutments have been 

poured Thursday (Aug 18) and I have been informed that 

pouring operations went well without a hitch. The steel bridge itself is complete and is being load-

ed up for travel. The bridge will be hitting the road in the next few days and its location is in 

Greely, CO. Hopefully, the bridge will make it in time for the last barge of the season. 

 NOTICE TO THE PUBLIC! As mentioned before Hydro-axing operations will start on Monday, 

August 22nd, and will begin as early as 7:00 am. Hydro-axing will be conducted for the majority of 

the day and may potential be operating for most of the week. The Tribal Route will be closed to 

the public during clearing operations. The Hydro-axing process creates flying projectiles moving at 

high velocities and is a danger to the general public. For those trying to access Ivars Bridge please 

use alternate routes. 

Project Flooded, Current Elev. Approx. 994.1 Ft 
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Area Closed to Traffic Due to Hydro-Axing 

Location of Tribal Road & Hydro-Axing Activity 


